Approve Change Order #1 to CC-1204-03/BJC — NW Service Area Flow
Meter Replacement with Interstate Engineering Corp., Boca Raton
($51,802.59 + 56 days).

CC-1204-03/BJC provides for all labor, materials, equipment, coordination,
transportation and incidentals necessary for the replacement of thirteen (13)
existing raw and finished water flow meters at three (3) existing water
treatment plants in Seminole County’s Northwest Service Area. Change
Order #1 will provide for upsizing and the addition of air release valves and
electronic drawdown monitors. An additional 56 calendar days are
necessary for the completion of this project.

The following is a summary of the cost of the contract:

Original Contract Sum $289,000.00
Add Change Order #1 51,802.59
Revised Contract Sum $340,802.59

Funds are available in account number 087801-56065000 (Water and
Sewer, Construction in Progress), CIP #DF85241X. Environmental
Services/Utilities Division and Fiscal Services/Purchasing and Contracts
Division recommend the Board to approve and authorize the Chairman to
execute the Change Order.



SEMINOLE COUNTY, FLORIDA
CHANGE ORDER FOR CONSTRUCTION PROJECTS

PURCHASING DIVISION 1101 E. First Street

(407) 321-1130 Sanford, FL 32771
ORIGINAL

CONTRACT NO: CC-1204-03/BJC INITIATION DATE: 12/17/03 CONTRACT DATE: 05/12/03

CHANGE ORDER NO: 1 ACCOUNT NO: ARCH/ENG PROJECT: 07-1197.03

CONTRACT FOR: Interstate Engineering Corp.

YOU ARE REQUESTED TO MAKE THE FOLLOWING CHANGE(S) IN THIS CONTRACT:

Item 1: Revision of air release valve assemblies on all nine wells plus addition of level transmitters for four of the
wells (Heathrow wells already have level transmitters).

REASON FOR CHANGE(S):

Item 1: County has had problems at other plants with air entrapment in flow meter tubing, larger air release valves
avoid this problem. County wishes to monitor the level of the aquifer from which supply wells draw water to be
able to comply with water management district monitoring requirements.

ORIGINAL CONTRACT SUM - ..cciiiiiiirerenirccnetecnisriessntissssssessssasssssanassssssesseseessssssssssssas $__289.000.00
CONTRACT SUM PRIOR TO THIS CHANGE ORDER ........cccceovmunirmnmsnsieseenscenisiiiaens $ 289,000.00
CHANGE ORDER (increase) (decreased) (unchanged)........coccovverivinniniincnccrinnnencen: $  51,802.59
NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE ................. $_ 340,802.59

CONTRACT TIME WILL BE (increased) (decreased) (unchanged)
BY CALENDARDAYS NOCALENDARDAYS. ... 56

FINAL COMPLETION DATE THROUGH THIS CHANGE ORDER..........ccccoconiniininns 02/27/0%
(substantial completion changed to 02/13/04)

WAIVER This Change Order constitutes full and mutual accord and satisfaction for the adjustment of Contract Price and Time as a result of
increases or decreases in costs and time of performance caused directly and indirectly from the change. Acceptance of this Waiver constitutes an
agreement between COUNTY and CONTRACTOR that the Change Order represents and equitable adjustment to the Agreement and that
CONTRACTOR shall waive all rights to file a Contract Claim or claim of any nature on this Change Order. Execution of this Change Order
shall constitute CONTRACTOR’s completion acceptance and satisfaction that it is entitled to no more costs or time (direct, indirect, impact, etc.)
pursuant to this Change Order.

ACKNOWLEDGEMENTS The aforementioned change, and work affected thereby, is subject to all provisions of the original Agreement not
specifically changed by this Change Order; and it is expressly understood and agreed that the approval of the Change Order shall have no effect
on the original agreement other than matters expressly provided herein.




NOT VALID UNTIL SIGNED BY OWNER, ARCHITECT/ENGINEER AND CONTRACTOR

Tom Owens PBS&J Interstate Engineering Corp.
ROJE AGER ARCHITECT/ENGINEER N R (Seal)
Utilities Division Winter Park, Florida Salem, Mass.

DEPT/DIV. Address Address

By: Jmﬁ/\( By: /,// 4 J %p %

Date: ). 2. JooYy Date: /4./2,2/,;—7 Date 12.- 19- 03
7 €

Approved as to from & legal sufficiency:

County Attorney Date
SEMINOLE COUNTY BOARD CLERK OF THE CIRCUIT
OF COUNTY COMMISSIONERS ATTEST:
Chairman
BCC APPROVAL DATE: DATE:
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SEMINOLE COUNTY
CHANGE ORDER ATTACHMENT

PROJECT NAME: NW Service Area Flow Meter Replacement Project
PROJECT/AGREEMENT NO.:  CC-1204-03/BJC
CHANGE ORDER NO.: 1
QTY
UNIT INCR/

ITEM DESCRIPTION QTY | UNIT PRICE DECR | AMOUNT

1 Revision of air release valves on all nine wells 1 LS $ 51,802.59 [ INCR | $ 51,802.59

plus addition of four level transmitters.
App. H
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